COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2015

ESTI MATE SUMVARY 09: 59: 02
CONTI D: C18206 ESTI MATE NO 0018 PROG SPEC YR 2005
PCN: 18206- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 342.0 DAYS TIME ALLOW 375 WORK DAYS
SH44: OVER BULL SEEP & S. PLATTE PERCENT TI ME: 91. 20 ORI G TI ME ALLOW 375 WORK DAYS
PRQIECT NO FBRO44A- 010
SH44: OVER BULL SEEP & S. PLATTE
NAME OF ROAD: 044A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 23/ 2015 DATE TI ME STARTED 01/13/2014
385 Interlocken Crescent #900 DATE LET 10/ 24/ 2013 DATE WORK BEGAN 01/ 13/ 2014
DATE AWARDED 11/ 08/ 2013 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 11/ 29/ 2013 DATE ACCEPTED
Broonfield CO 80021 303- 485- 4050 DATE NOTI CE TO PROCEED 01/13/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 7,905, 276. 75 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 7,108, 784. 08 NON- PARTI Ol PATI NG 6, 376, 940. 32 174, 599. 55
PERCENT COWPLETE: 80. 67% TOTAL EARNI NGS 6, 376, 940. 32 174, 599. 55
FUNDS AVAI LABLE: $ 1,528, 336. 43 STOCKPI LED MATERI ALS 30, 169. 08 -8,920. 05
GROSS EARNI NGS 6, 407, 109. 40 165, 679. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 106, 631. 76 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 6, 300, 477. 64 165, 679. 50
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 6, 300, 477. 64 165, 679. 50
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 165, 679. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18206- Bl D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 ROADWAY LOCAL
0005 201- 00001 C earing and G ubbing 0. 250 0. 250
ACRE 0. 000 0. 00
7,500. 00000 0. 250 1, 875. 00
0010 203- 00060 Enbanknent Material (Conplete In Place) 2, 489. 500 2, 489. 500
CY 0. 000 0. 00
10. 25000 2,489.500 25,517. 38
0015 304- 06007 Aggregate Base Course (Cl ass 6) 66. 000 66. 000
CY 0. 000 0. 00
28. 74000 66. 000 1, 896. 84
0020 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 76. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0025 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 31. 000 0. 000
TON 0. 000 0. 00
54. 75000 0. 000 0. 00
0030 608-00006 *Concrete Sidewalk (6 Inch) 157. 000 61. 220
Sy 60. 700 2,193.09
36. 13000 121. 920 4,404. 97
0035 609-21020 *Curb and CQutter Type 2 (Section Il-B) 173. 000 92. 000
LF 71.120 1, 229. 66
17. 29000 163. 120 2,820. 34
CAT 0201 CURRENT AMI  $ 47,556.33 $ 3,422.75 % 36, 514. 53
CAT NO0250 ROADWAY BE
0040 201- 00001 C earing and G ubbing 9. 200 8. 800
ACRE 0. 400 3, 000. 00
7,500. 00000 9. 200 69, 000. 00
0045 202-00010 *Renoval of Tree 348. 000 348. 000
EACH 0. 000 0. 00
275. 00000 348. 000 95, 700. 00
0050 202- 00035 Renoval of Pipe 790. 000 671.100
LF 0. 000 0. 00
25. 00000 671.100 16, 777. 50



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQIECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0055 202- 00037 Renoval of End Section 4.000 4. 000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0060 202-00090 *Renoval of Delineator 9. 000 7.000
EACH 0. 000 0. 00
25. 00000 7.000 175. 00
0065 202- 00155 Renoval of Wall 285. 000 285. 000
LF 0. 000 0. 00
200. 00000 285. 000 57, 000. 00
0070 202-00210 Renoval of Concrete Pavenent 841. 000 841. 000
SY 0. 000 0. 00
6. 00000 841. 000 5, 046. 00
0075 202-00220 *Renoval of Asphalt Mat 11, 232. 000 11, 231. 610
SY 0. 000 0. 00
3. 50000 11, 231. 610 39, 310. 64
0080 202-00240 Renoval of Asphalt Mat (Pl aning) 806. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 202- 00250 *Renoval of Pavenent Marking 8, 000. 000 6, 359. 000
SF 1, 029. 330 3,087.99
3. 00000 7,388. 330 22,164.99
0090 202- 00400 *Renoval of Bridge 3. 000 3. 000
EACH 0. 000 0. 00
50, 000. 00000 3. 000 150, 000. 00
0095 202-00810 *Renoval of G ound Sign 14. 000 12. 000
EACH 2.000 250. 00
125. 00000 14. 000 1, 750. 00
0100 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 4,015. 000 3, 135. 000
LF 0. 000 0. 00
3. 00000 3,135. 000 9, 405. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0110 202-01130 *Renoval of Quardrail Type 3 2, 140. 000 2, 040. 000
LF 0. 000 0. 00
3.50000 2, 040. 000 7,140. 00
0115 202- 01300 *Renoval of End Anchorage 20. 000 18. 000
EACH 0. 000 0. 00
250. 00000 18. 000 4, 500. 00
0120 203- 00060 Enbanknent Material (Conplete In Place) 26, 109. 000 20, 398. 300
cY 5, 709. 300 58, 520. 33
10. 25000 26, 107. 600 267, 602. 90
0125 203-01515 Backhoe (Landscapi ng) 50. 000 43. 000
HOUR 0. 000 0. 00
66. 79000 43. 000 2,871.97
0130 203-01555 Dozi ng (Landscapi ng) 50. 000 8. 000
HOUR 0. 000 0. 00
120. 94000 8. 000 967. 52
0135 203-01597 *Pot hol i ng 80. 000 78.500
HOUR 1. 000 155. 90
155. 90000 79.500 12, 394. 05
0140 206- 00000 Structure Excavation 10, 285. 000 6, 279. 700
cY 4, 005. 300 16, 261. 52
4. 06000 10, 285. 000 41, 757. 10
0145 207- 00205 Topsoi | 10, 277. 000 0. 000
CY 0. 000 0. 00
0. 78000 0. 000 0. 00
0150 208-00002 *Erosion Log (12 Inch) 3, 000. 000 2,426.470
LF 50. 000 144.50
2.89000 2,476. 470 7,157.00
0155 208- 00020 *Silt Fence 4, 056. 000 4, 056. 000
LF 0. 000 0. 00
1. 78000 4, 056. 000 7,219. 68
0160 208-00021 *Silt Fence (Reinforced) 1, 000. 000 543. 000
LF 0. 000 0. 00

4. 06000 543. 000 2,204.58



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18206- Bl D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 ROADWAY BE
0165 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0. 00
671. 17000 0. 000 0. 00
0170 208-00035 *Aggregat e Bag 500. 000 362. 000
LF 0. 000 0. 00
12. 44000 362. 000 4,503. 28
0175 208-00041 *Rock Check Dam 16. 000 1. 000
EACH 0. 000 0. 00
248. 88000 1. 000 248. 88
0180 208- 00045 Concrete Washout Structure 10. 000 8. 000
EACH 0. 000 0. 00
394. 23000 8. 000 3,153. 84
0185 208- 00052 *StormDrain Inlet Protection (Type 2) 50. 000 0. 000
LF 0. 000 0. 00
12. 44000 0. 000 0. 00
0190 208-00060 Tenporary Slope Drain 288. 000 31. 000
LF 0. 000 0. 00
11. 64000 31. 000 360. 84
0195 208-00070 *Vehi cl e Tracking Pad 12.000 8. 000
EACH 0. 000 0. 00
1, 886. 19000 8. 000 15, 089. 52
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 61. 500
HOUR 0. 000 0. 00
26. 56000 61. 500 1, 633. 44
0205 208-00105  *Renpval and Disposal of Sediment (Equipnent) 200. 000 19. 500
HOUR 0. 000 0. 00
66. 79000 19. 500 1, 302. 41
0210 208-00106 *Sweepi ng (Sedi nent Renoval ) 300. 000 145. 000
HOUR 0. 000 0. 00
128. 80000 145. 000 18, 676. 00
0215 208-00107 Renoval of Trash 189. 000 53. 000
HOUR 2.000 65. 66
32.83000 55. 000 1, 805. 65



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0220 208- 00206 Erosi on Control Supervisor 414. 000 331. 000
DAY 19. 000 6, 764. 38
356. 02000 350. 000 124, 607. 00
0225 208- 00300 Tenporary Berns 3, 300. 000 3, 258. 000
LF 0. 000 0. 00
1. 73000 3, 258. 000 5,636. 34
0230 208-00301 Tenporary Diversion 1, 000. 000 522. 000
LF 0. 000 0. 00
1. 73000 522. 000 903. 06
0235 209- 00200 *Ti me- Rel eased Water Product 332. 000 0. 000
EACH 0. 000 0. 00
5.72000 0. 000 0. 00
0240 210-00001 Reset Structure 18. 000 0. 000
EACH 0. 000 0. 00
50. 93000 0. 000 0. 00
0245 210- 00011 Reset Mail box Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
205. 45000 0. 000 0. 00
0250 210-00810 *Reset Ground Sign 4. 000 2.000
EACH 0. 000 0. 00
79. 65000 2.000 159. 30
0255 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
50. 31000 0. 000 0. 00
0260 210-01000 *Reset Fence 500. 000 296. 000
LF 0. 000 0. 00
8. 35000 296. 000 2,471. 60
0265 210-01011 *Reset Cate 4. 000 0. 000
EACH 0. 000 0. 00
326. 84000 0. 000 0. 00
0270 210-02024 Rel ay Pipe (24 Inch) 0. 000 0. 000
LF 0. 000 0. 00

22.18000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18206- Bl D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 ROADWAY BE
0275 212-00006 *Seedi ng (Native) 12. 700 0. 000
ACRE 0. 000 0. 00
681. 82000 0. 000 0. 00
0280 212-00032 *Soi | Condi tioning 9. 800 0. 000
ACRE 0. 000 0. 00
1, 873. 74000 0. 000 0. 00
0285 212-00048 *Soi | Preparation (Special) 86. 000 0. 000
CY 0. 000 0. 00
1. 26000 0. 000 0. 00
0290 213-00008  *Mil ching (Wod Chi p) 1, 016. 000 0. 000
CF 0. 000 0. 00
2.27000 0. 000 0. 00
0295 213-00013 *Spray-on Mul ch Bl anket 38, 220. 000 0. 000
LB 0. 000 0. 00
1. 36000 0. 000 0. 00
0300 213-00150 *Bonded Fi ber Matrix 12. 700 0. 000
ACRE 0. 000 0. 00
3, 308. 08000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
14, 116. 16000 0. 000 0. 00
0310 214-00205 *Deci duous Tree (5 Gallon Container) 46. 000 0. 000
EACH 0. 000 0. 00
45. 45000 0. 000 0. 00
0315 214-00220 *Deci duous Tree (2 Inch Caliper) 120. 000 0. 000
EACH 0. 000 0. 00
479. 80000 0. 000 0. 00
0320 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 189. 000 126. 000
EACH 0. 000 0. 00
313. 13000 126. 000 39, 454. 38
0325 214-01010 *Brush Layer Cutting 458. 000 0. 000
EACH 0. 000 0. 00
4. 58000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0330 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 19, 351. 000 0. 000
d ass
SY 0. 000 0. 00
2.45000 0. 000 0. 00
0335 217-00000 *Her bi ci de Treat nent 1, 294. 000 0. 000
SY 0. 000 0. 00
0. 18000 0. 000 0. 00
0340 240- 00000 *WIdlife Biologist 60. 000 55. 750
HOUR 0. 000 0. 00
61. 72000 55. 750 3, 440. 89
0345 240-00010 *Renoval of Nests 100. 000 69. 500
HOUR 0. 000 0. 00
43. 81000 69. 500 3, 044. 80
0350 304- 06007 Aggregate Base Course (C ass 6) 3,511. 290 3, 511. 290
CY 0. 000 0. 00
28. 74000 3,511. 290 100, 914. 47
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 350. 000 85. 130
TON 2. 400 310. 61
129. 42000 87.530 11, 328.13
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 504. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0365 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 3, 300. 000 2,911. 350
TON 316. 470 17, 326.73
54. 75000 3,227.820 176, 723. 15
0370 411-10255 *Emul sified Asphalt (Sl ow Setting) 2, 000. 000 203. 000
GAL 0. 000 0. 00
2.69000 203. 000 546. 07
0375 420- 00102 Ceotextile (Erosion Control) (COass 1) 8, 200. 000 6, 912. 540
SY 0. 000 0. 00
2.39000 6, 912. 540 16, 520. 97
0380 506-00212 *Riprap (12 Inch) 500. 000 271.730
cY 27.800 1, 811.45

65. 16000 299. 530 19, 517. 37



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0385 506-00224 *Riprap (24 Inch) 30. 000 30. 000
CY 0. 000 0. 00
92. 03000 30. 000 2,760.90
0390 506- 00230 *Riprap (30 In) 8, 562. 000 7,035. 080
CY 0. 000 0. 00
86. 78000 7,035. 080 610, 504. 24
0395 601-01000 Concrete O ass B 100. 000 90. 900
CY 0. 000 0. 00
492. 82000 90. 900 44,797. 34
0400 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 263. 000 1, 263. 000
LB 0. 000 0. 00
0. 83000 1, 263. 000 1, 048. 29
0405 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,761.51000 1. 000 2,761.51
0410 604-00315 Inlet Type C (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,724. 84000 2.000 9, 449. 68
0415 604-00350 Inlet Type C (Special) 1. 000 0. 750
EACH 0. 000 0. 00
12, 761. 55000 0. 750 9,571.16
0420 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3,476.53000 1. 000 3,476.53
0425 604-20003 Qutlet Structure (Special) 3. 000 3. 000
EACH 0. 000 0. 00
8, 057. 87000 3. 000 24,173.61
0430 604- 25005 Vane Grate Inlet (5 Foot) 2.000 0. 750
EACH 0. 750 3,025.98
4,034. 64000 1. 500 6, 051. 96
0435 604- 25010 Vane Grate Inlet (10 Foot) 5. 000 3.750
EACH 0. 000 0. 00
5, 667. 03000 3.750 21, 251. 36



CONTI D C18206

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO. 0018 09: 59: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0440 604- 31010 Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 988. 64000 1. 000 6, 988. 64
0445 604- 39000 Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
3, 052. 22000 1. 000 3, 052. 22
0450 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 500. 000 526. 750
LF 1, 231. 500 19, 876. 41
16. 14000 1, 758. 250 28,378.16
0450 MATERI AL ALLOMANCE Cdrail Ty 3{6-3} 1,473. 249
LF -1,231.500 -5,788.05
4.70000 241.749 1,136. 22
0455 606- 01370 *Transition Type 3G 4. 000 2. 000
EACH 0. 000 0. 00
1, 041. 58000 2.000 2,083. 16
0455 MATERI AL ALLOMANCE TY 3G 0. 000
EACH 0. 000 0. 00
406. 00000 0. 000 0.00
0460 606- 01385 *Transition Type 3J 5. 000 2. 000
EACH 0. 000 0. 00
452. 28000 2.000 904. 56
0460 MATERI AL ALLOMANCE TY 3J 3. 000
EACH 0. 000 0. 00
123. 75000 3. 000 371. 25
0465 606- 01390 *End Anchorage Type 3K 5. 000 2.000
EACH 0. 000 0. 00
972. 84000 2.000 1, 945. 68
0465 MATERI AL ALLOMANCE TY 3K 3. 000
EACH 0. 000 0. 00
532. 75000 3. 000 1,598. 25
0470 606- 02005 *End Anchor age (Fl ared) 9. 000 2.000
EACH 3. 000 4,299. 60
1, 433. 20000 5. 000 7, 166. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18206- Bl D ESTI MATE RUN
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 RCOADWAY BE

0470 MATERI AL ALLOMANCE End Anchor ( Fl ar ed} 5. 000
EACH -3. 000 -3,132.00
1, 044. 00000 2.000 2,088. 00
0475 607-11525 *Fence (Plastic) 3, 500. 000 3, 309. 000
LF 0. 000 0.00
3. 67000 3, 309. 000 12, 144.03
0480 607-11580 *Fence (Tenporary) 150. 000 150. 000
LF 0. 000 0.00
4. 02000 150. 000 603. 00
0485 607-53172 *Fence Chain Link (72 Inch) 1, 900. 000 0. 000
LF 0. 000 0.00
15. 74000 0. 000 0. 00
0490 608- 00026 *Concrete Bi keway (6 Inch) 750. 000 573. 880
Sy 0. 000 0.00
34. 58000 573. 880 19, 844.77
0495 609- 24004 *Qutter Type 2 (4 Foot) 300. 000 127. 000
LF 124. 500 2,503.70
20. 11000 251. 500 5, 057. 67
0500 609- 60011 *Curb Type 6 (Section M 1, 600. 000 0. 000
LF 0. 000 0.00
4.58000 0. 000 0. 00
0505 612- 00041 *Del i neator (Flexible) (Type I) 8. 000 0. 000
EACH 0. 000 0.00
24. 64000 0. 000 0. 00
0510 612-00043 *Del ineator (Flexible) (Type Il1) 11. 000 0. 000
EACH 0. 000 0.00
24. 64000 0. 000 0. 00
0515 614-00011 *Sign Panel (Qass I) 22.000 0. 000
SF 0. 000 0.00
31. 44000 0. 000 0. 00
0520 614-00012 *Sign Panel (Oass I1I) 67. 000 0. 000
SF 0. 000 0.00

20. 96000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQIECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0525 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
545. 00000 0. 000 0. 00
0525 MATERI AL ALLOMANCE St eel sign post(2-1/2 inch) 15. 000
EACH 0. 000 0. 00
359. 00000 15. 000 5, 385. 00
0530 614-80000 *Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0. 00
2, 389. 24000 0. 000 0. 00
0535 621- 00450 *Det our Pavenent 7, 872. 000 7,872. 000
Sy 0. 000 0. 00
22.27000 7,872.000 175, 309. 44
0540 624-29018 18 Inch Drainage Pipe (O ass 9) 555. 000 536. 300
LF 18. 000 992. 16
55. 12000 554. 300 30, 553. 02
0545 624-29024 24 Inch Drainage Pipe (dass 9) 435. 000 345. 200
LF 88. 000 6, 305. 20
71. 65000 433. 200 31,038.78
0550 624-29030 30 Inch Drainage Pipe (dass 9) 78. 000 78. 000
LF 0. 000 0. 00
77. 65000 78. 000 6, 056. 70
0555 624- 29036 36 Inch Drainage Pipe (dass 9) 170. 000 170. 000
LF 0. 000 0. 00
133. 24000 170. 000 22, 650. 80
0560 624-29048 48 Inch Drai nage Pipe (Oass 9) 100. 000 100. 000
LF 0. 000 0. 00
232. 11000 100. 000 23,211.00
0565 624-49048 48 Inch Equival ent Drainage Pipe Elliptical (dass 9) 84. 000 84. 000
LF 0. 000 0. 00
305. 09000 84. 000 25, 627. 56
0570 625- 00000 *Construction Surveying 1. 000 0.861
LS 0. 000 0. 00

29, 850. 95000 0.861 25,701. 67



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0575 626- 00000 *Mobi | i zati on 1. 000 0. 900
LS 0. 000 0.00
710, 948. 43000 0. 900 639, 853. 59
0580 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 000 0.00
27, 593. 04000 0. 750 20,694.78
0585 627-00005 *Epoxy Pavenent Mar ki ng 245. 000 0. 000
GAL 0. 000 0.00
89. 91000 0. 000 0. 00
0590 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 400. 000 247.800
GAL 10. 550 703. 90
66. 72000 258. 350 17,237.11
0595 629-01001  *Survey Monunent (Type 1) 7.000 0. 000
EACH 0. 000 0.00
590. 74000 0. 000 0. 00
0600 629-01002  *Survey Monunent (Type 2) 3.000 0. 000
EACH 0. 000 0. 00
804. 73000 0. 000 0. 00
0605 629-01031 *Survey Mnunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
345. 26000 0. 000 0. 00
0610 630-00000 *Fl aggi ng 3, 500. 000 2,294.500
HOUR 134. 000 4,673. 92
34. 88000 2,428.500 84, 706. 08
0615 630-00003 *Uni forned Traffic Control 200. 000 64. 000
HOUR 0. 000 0. 00
45. 49000 64. 000 2,911.36
0620 630-00004 *Traffic Control Vehicle 2. 000 1.800
EACH 0. 000 0. 00
101. 09000 1. 800 181. 96
0625 630-00007  *Traffic Control Inspection 500. 000 318. 000
DAY 21. 000 2,122.68
101. 08000 339. 000 34, 266. 12



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 ROADWAY BE
0630 630-00012 *Traffic Control Managenent 300. 000 192. 000
DAY 8. 000 2,426.00
303. 25000 200. 000 60, 650. 00
0635 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
2,021. 67000 3. 600 7,278.01
0640 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 18. 000
EACH 0. 000 0. 00
10. 11000 18. 000 181.98
0645 630-80341  *Construction Traffic Sign (Panel Size A) 196. 000 102. 600
EACH 0. 000 0. 00
10. 11000 102. 600 1,037. 29
0650 630-80342  *Construction Traffic Sign (Panel Size B) 34.000 29.700
EACH 0. 000 0. 00
50. 54000 29.700 1, 501. 04
0655 630-80344  *Construction Traffic Sign (Special) 175. 000 157. 500
SF 0. 000 0. 00
20. 21000 157.500 3,183.08
0660 630-80355 *Portabl e Message Sign Panel 5. 000 3. 600
EACH 0. 000 0. 00
101. 08000 3. 600 363. 89
0665 630- 80359 *Portabl e Message Sign Panel 50. 000 12. 000
DAY 0. 000 0. 00
25. 27000 12. 000 303. 24
0670 630-80360  *Drum Channel i zi ng Device 100. 000 81. 000
EACH 0. 000 0. 00
1. 01000 81. 000 81.81
0675 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 18. 000
EACH 0. 000 0. 00
96. 03000 18. 000 1,728. 54
0680 630-80370 Concrete Barrier (Tenporary) 5, 820. 000 5, 238. 000
LF 0. 000 0. 00
23. 48000 5, 238. 000 122, 988. 24



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQIECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 ROADWAY BE
0685 630-80380 *Traffic Cone 300. 000 51. 300
EACH 0. 000 0. 00
1. 01000 51. 300 51.81
0690 630-85011 *| npact Attenuator (Tenporary) 3, 780. 000 2,373. 300
DAY 102. 600 5,185. 40
50. 54000 2,475.900 125, 131. 99
0695 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
10. 11000 0. 000 0. 00
0700 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70012 F/ A Asphalt Pavenent |ncentive 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700- 70018 F/ A Roadway Snoot hness | ncentive 8, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 47, 000. 000 -864. 150
FA 0. 000 0. 00
1. 00000 -864. 150 -864. 15
0730 700-70021 F/ A On- The-Job Trai nee 3, 266. 000 3, 266. 000
HOUR 0. 000 0. 00
1. 00000 3, 266. 000 3, 266. 00
0735 700-70034 F/ A Dewat ering 200, 000. 000 144, 950. 450
FA 0. 000 0. 00
1. 00000 144, 950. 450 144, 950. 45



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQIECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0740 700-70035 F/ A Landscape Restoration 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70060 F/' A Adjust Uilities 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 5, 000. 000
FA 0. 000 0. 00
1. 00000 5, 000. 000 5, 000. 00
0755 700- 70380 F/ A Erosion Control 10, 000. 000 1,191. 400
FA 0. 000 0. 00
1. 00000 1, 191. 400 1,191. 40
0760 700- 70495 F/ A Asbest os Abatenent Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 5,117,649.45$% 150, 893.97 $ 3, 825, 403. 10
CAT NOO301 BRI DGE LOCAL
0765 206- 00000 Structure Excavation 63. 000 63. 000
CY 0. 000 0. 00
4. 06000 63. 000 255.78
0770 206-00100 Structure Backfill (dass 1) 365. 000 365. 000
CcY 0. 000 0. 00
46. 55000 365. 000 16, 990. 75
0775 206- 00360 Mechani cal Rei nforcenent of Soil 365. 000 365. 000
CY 0. 000 0. 00
11. 78000 365. 000 4,299.70
0780 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0785 502- 00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0. 00
117. 12000 10. 000 1,171. 20



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQIECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE LOCAL

0790 502-14117 *Steel Piling (HP 14x117) 503. 000 503. 000
LF 0. 000 0. 00
68. 75000 503. 000 34,581. 25
0795 503-00054 *Drilled Caisson (54 Inch) 127. 000 127. 000
LF 0. 000 0. 00
470. 06000 127. 000 59, 697. 62
0800 515-00120 *Wat er proof i ng (Menbr ane) 507. 000 0. 000
SY 0. 000 0. 00
13. 96000 0. 000 0. 00
0805 515- 00400 Concrete Seal er 956. 000 0. 000
SY 0. 000 0. 00
5. 48000 0. 000 0. 00
0810 518-01004 Bri dge Expansion Device (0-4 Inch) 64. 000 42.000
LF 0. 000 0. 00
147. 29000 42.000 6, 186. 18
0815 601- 03040 *Concrete O ass D (Bridge) 663. 000 562. 480
CY 0. 000 0. 00
267. 07000 562. 480 150, 221. 53
0820 601- 40400 *Structural Concrete Stain 174. 000 0. 000
SY 0. 000 0. 00
8. 07000 0. 000 0. 00
0825 602- 00000 *Rei nforcing Steel 20, 920. 000 20, 920. 000
LB 0. 000 0. 00
0. 72000 20, 920. 000 15, 062. 40
0830 602-00020 *Rei nforcing Steel (Epoxy Coated) 182, 202. 000 172, 789. 000
LB 8, 413. 000 6,982.79
0. 83000 181, 202. 000 150, 397. 66
0835 604- 25000 Vane Grate Inlet Special 2.000 1. 800
EACH 0. 000 0. 00
5,102. 78000 1. 800 9, 185. 00
0840 613-01200 *2 Inch Electrical Conduit (Plastic) 815. 000 0. 000
LF 815. 000 3,243.70

3. 98000 815. 000 3,243.70



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQIECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE LOCAL

0845 613-16000 *Lumi nai re (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 787. 45000 0. 000 0.00
0845 MATERI AL ALLOMANCE Luni nai r 1. 000
EACH 0. 000 0. 00
1, 334. 00000 1. 000 1, 334. 00
0850 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 10, 125. 000 10, 125. 000
SF 0. 000 0. 00
46. 88000 10, 125. 000 474, 660. 00
0850 MATERI AL ALLOMANCE Prestress Conc Box 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0.00
0850 MATERI AL ALLOMNCE Box G rders 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0.00

CAT 0301 CURRENT AMI  $ 982,720.22 % 10,226.49 % 927, 286. 77
CAT NOO350 BRI DGE BE

0855 206- 00000 Structure Excavation 133. 000 133. 000
CY 0. 000 0. 00
4. 06000 133. 000 539. 98
0860 206- 00100 Structure Backfill (dass 1) 561. 000 561. 000
CcY 0. 000 0. 00
46. 55000 561. 000 26, 114. 55
0865 206- 00360 Mechani cal Rei nforcenent of Soil 547. 000 547. 000
CY 0. 000 0. 00
11. 78000 547. 000 6, 443. 66
0870 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
3, 378. 25000 1. 000 3,378.25
0875 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
3, 378. 25000 1. 000 3,378.25
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PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQIECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 BRI DGE BE

0880 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 350. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0.00
0885 502-00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
117. 12000 18. 000 2,108. 16
0890 502-11253 *Steel Piling (HP 12x53) 186. 000 186. 000
LF 0. 000 0. 00
36. 86000 186. 000 6, 855. 96
0895 502-14117 *Steel Piling (HP 14x117) 694. 000 694. 000
LF 0. 000 0. 00
68. 75000 694. 000 47,712.50
0900 503-00054 *Drilled Caisson (54 Inch) 368. 000 368. 000
LF 0. 000 0. 00
470. 06000 368. 000 172,982. 08
0905 515-00120 *Wat er proof i ng (Menbr ane) 1, 860. 000 0. 000
SY 0. 000 0. 00
13. 96000 0. 000 0. 00
0910 518-01004 Bri dge Expansion Device (0-4 Inch) 88. 000 88. 000
LF 0. 000 0. 00
147. 29000 88. 000 12, 961. 52
0915 601- 03040 *Concrete O ass D (Bridge) 675. 000 675. 000
CcY 0. 000 0. 00
267. 07000 675. 000 180, 272. 25
0920 601- 40400 *Structural Concrete Stain 2,127.000 1, 413. 000
SY 0. 000 0. 00
8. 07000 1, 413. 000 11, 402.91
0925 602-00000 *Rei nforcing Steel 38, 412. 400 38, 412. 400
LB 0. 000 0. 00
0. 72000 38, 412. 400 27, 656. 93
0930 602-00020 *Rei nforcing Steel (Epoxy Coated) 153, 738. 000 153, 036. 000
LB 0. 000 0. 00

0. 83000 153, 036. 000 127, 019. 88
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PON: 18206- BI D ESTI MATE RUN 06/ 23/ 2015
PRQIECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 BRI DGE BE

0935 604- 25000 Vane Grate Inlet Special 2.000 1. 800
EACH 0. 000 0. 00
5, 102. 78000 1. 800 9, 185. 00
0940 606-10705 *Bridge Rail Type 7 (Special) 815. 000 406. 500
LF 0. 000 0. 00
135. 28000 406. 500 54,991. 32
0940 MATERI AL ALLOMANCE Pedestrian Rail i ngs0630 408. 500
LF 0. 000 0. 00
38. 16000 408. 500 15, 588. 36
0945 613-01100 *1 Inch BElectrical Conduit (Plastic) 222.000 129. 000
LF 75. 000 1,044.75
13. 93000 204. 000 2,841.72
0950 613-01200 *2 Inch BElectrical Conduit (Plastic) 815. 000 792. 000
LF 23.000 91. 54
3.98000 815. 000 3,243.70
0955 613- 10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 479. 84000 0. 000 0.00
0960 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 0. 000 0. 00
2, 787. 45000 0. 000 0.00
0960 MATERI AL ALLOWANCE | umi naire 2.000
EACH 0. 000 0. 00
1, 334. 00000 2.000 2,668. 00
0965 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 14, 175. 000 14, 175. 000
SF 0. 000 0. 00
46. 88000 14, 175. 000 664, 524. 00
0965 MATERI AL ALLOMNCE Prestress Grders 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0.00
0965 MATERI AL ALLOMANCE Box G rders 0. 000
SF 0. 000 0. 00

32. 78000 0. 000 0. 00
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PCN: 18206- Bl D ESTI MATE RUN
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO350 BRI DGE BE
0965 MATERI AL ALLOMNCE Prestress Conc Box 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 1,498,921.28$% 1,136.29% 1,381, 868.98
CAT NOO0351 CBC BE
0970 203-00100 Muck Excavation 700. 000 687. 400
CcY 0. 000 0. 00
7.81000 687. 400 5, 368. 59
0975 206- 00000 Structure Excavation 176. 000 176. 000
CcY 0. 000 0. 00
4. 06000 176. 000 714. 56
0980 206-00100 Structure Backfill (dass 1) 198. 000 198. 000
CcY 0. 000 0. 00
46. 55000 198. 000 9, 216. 90
0985 206-00510 Filter Material (O ass A 100. 000 100. 000
CcY 0. 000 0. 00
39. 96000 100. 000 3, 996. 00
0990 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
21, 758. 00000 1. 000 21, 758. 00
0995 601- 03030 *Concrete Cass D (Box Culvert) 216. 000 216. 000
CcY 0. 000 0. 00
338. 40000 216. 000 73, 094. 40
1000 602- 00000 *Rei nforcing Steel 21,017. 000 21,017. 000
LB 0. 000 0. 00
0. 72000 21,017. 000 15,132. 24
1005 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21, 123. 000 21, 123. 000
LB 0. 000 0. 00
0. 83000 21, 123. 000 17,532.09
CAT 0351 CURRENT AMI  $ 146,911.19 % 0.00% 146, 812.78
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1010 620-00002 *Field Office (Aass 2) 1. 000 0. 800
EACH 0. 000 0. 00
69, 538. 58000 0. 800 55, 630. 86
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PCN: 18206- Bl D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: FBRO44A- 010 ESTI MATE NO 0018 09: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1015 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 0. 800
EACH 0. 000 0. 00
41, 937. 29000 0. 800 33, 549. 83
1020 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
42. 41000 1. 000 42.41

CAT 0450 CURRENT AMI  $ 111,518.28 %

0.00$ 89, 223. 10

PRQJIECT TOTAL CURRENT AMI $ 7,905, 276.75$

165, 679.50 $ 6, 407, 109. 26



